

Plumas County Fire Safe Council

Hazard Fuels Reduction Project Schedule

Updated: 2/6/2020

Project	Task	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
257D	Implement HFR treatments		?	?	?					
273 Dixie Valley	Submit final report					?				
277 Wolf/Grizzly	Submit final report		X							
279 Mohawk Vista	Implement HFR treatments Post-project monitoring Submit final report		X	X	X					
280 Bucks Lake	Submit final report		X							
281 Gold Mountain	Submit final report		X							
286 Butterfly Twain	Implement HFR treatments Post-project monitoring Submit final report		X	X	X	X	X			
287 Little Grass	Implement HFR treatments Post-project monitoring Submit final report					?	?			
288 Plumas Collaborative	Operator contract (Franks Valley) Implement HFR treatments Post-project monitoring Submit final report		X	X	?	?	X	X	X	X
290 Portola	CEQA approval Implement HFR treatments Post-project monitoring Submit final report			X	X	X	X	X		X

<p>291 American Valley II</p>	<p>Project Layout Surveys Archaeology RFP Archaeology contract Archaeology survey/report NEPA report Decision memo Execute landowner agreements Operator RFP Operator contract Implement HFR treatments Post-project monitoring Submit final report</p>	<p>X X</p>	<p>X ? X</p> <p>? ? ?</p> <p>X</p> <p>? ?</p>	<p>? X</p> <p>X</p> <p>X</p> <p>X X</p> <p>X</p>
<p>294 Mohawk Valley Planning</p>	<p>Execute grant agreement Forester RFP Forester contract Project Layout Surveys Archaeology RFP Archaeology contract Archaeology survey/report Environmental report Submit final report</p>	<p>X X</p> <p>X</p>	<p>X X X</p> <p>? ? ?</p> <p>X</p>	<p>X</p> <p>? ? ?</p> <p>X</p>